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Lower Mon

Bottom Line Up Front

 Current Schedule:  On Schedule
► 2023 (Project Operational)

► 2023 (Project Complete) 

 Current Cost:  On Budget
► TEP ($1.2 B) – Total Estimated Price

 Keys:

1. Fiscal year capability must include contingencies for modifications to fully funded contracts 

in order to avoid schedule slips.

2. Development of alternatives to bring project in ahead of schedule was evaluated.
 Linear nature of RCC contract has best case reduction of 5 months (to achieve 90% of project benefits, 

associated with Breaching of L/D3) – Earliest implementation of these alternatives is associated with the 

award of RCC Option 3 and RCC Option 4, FY 2018 and FY2019, respectively.

 Removal of L/D 3 is the final critical path item, following breach (benefits)

 L/D 3 removal contract performance period– reduction possible, will be evaluated when P&S are developed.
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NOTE:  Funding & schedule information reported does not 

include the Charleroi Land Chamber or the Port Perry 

Bridge relocation.
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 Major Project Features
 New Dam at Braddock

 New Locks at Charleroi

 Dredging

 Removal of Locks and Dam 3

 Relocations

 Financial
 902 Limit:  $1.76 Billion

 Current Estimate at Completion 

$1.2 Billion, including 

contingencies *1

Lower Mon - Project Overview

L/D 2

L/D 3

L/D 4

Braddock L/D

Charleroi L/D

L/D 3

Pre-Project Condition Post-Project Condition
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*1 does not include Land 

Chamber nor Port Perry Bridge
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Lower Mon - Project Schedule
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Major Feature Construction Last Reported

Completion

(Dec 2016)

No FY17 W.P.

Last Reported

Completion

(Dec 2016)

with FY17 W.P.

Revised

(with FY17 W.P.)

Charleroi River Wall *1 FY 2016 FY2017 Completed 2017

Charleroi M22-M27 FY 2019

Charleroi Dam Stilling Basin FY 2021

Charleroi River Chamber Completion FY 2027 FY 2023

Dredging Pool 3 FY 2027 FY 2022

Relocations Variable

Lock and Dam 3 Removal FY 2027 FY 2023

*1 Will not be included in next 

IWUB update
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Lower Mon – Charleroi Ongoing / Pending Construction Plan

Description Last Reported 

Completion

Current 

Completion 

(FY17 Work

Plan)

Current 

Completion 

(No FY17 Work

Plan)

Previously

Planned 

Award

Current 

Planned 

Award

Option 

Expires

% Complete

M22-M27 2018 2019 2019 Completed NA 38%

RCC Base 2023 2023 2019 Completed NA 39%

RCC Opt 1 2023 2023 2027 May 17 May 17 30 Sep 17 NA

RCC Opt 2 2023 2023 2027 Jun17 Jun17 30 Sep 18 NA

RCC Opt 3 2023 2023 2027 Nov 17 Nov 17 30 Sep 18 NA

RCC Opt 4 2023 2023 2027 Dec 18 Dec 18 31 Mar 20 NA

RCC Opt 5 2023 2023 2027 Nov 20 Nov 20 31 Mar 21 NA

Stilling Basin 2021 2021 2021 Oct 18 Oct 18 NA NA

Notes:

• RCC – River Chamber Completion 

• RCC Option 1 will be awarded in May17, 

funds permitting – Project delay day for day 

thereafter.

• RCC Option 2 will be awarded in June17, 

funds permitting

• Risk informed RCC completion is 2027.

• Remaining project features not shown on 

this slide:

Dredging (Late FY17 planned award)

Pool Clearing (FY21 planned award)

Lock and Dam 3 Removal

(FY21 planned award)

Relocations
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Charleroi Construction Images

1 - M22-M27 Contract:  Setting pre-cast culvert in M22

2 - RCC Base Contract:  Base contract cofferbox (M1-M7) structural components completed, 

cofferbox excavations started.
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Lower Monongahela River Project 
Time and Cost Scorecard 

Major Activity Schedule

Expenditures
Planned (BCWS) $630.7M
Earned   (BCWP) $651.7M 
Actual    (ACWP) $650.7M

Target: Actual as compared to Planned:  (<5% = Green); 
(>5% and <10% = Yellow); and (>10% = Red)
Values shown reflect  project sunk cost of $550.6M thru 
FY 2014 and Current data thru December 2016 
CV = 0.2%, CPI=1.00

Budget

Schedule (Baseline)/(Current Early)

Operational (Realize over 90% of project Benefits)    2027 / 2023 2022 *
Operational (Realize over 90% of project Benefits)    2027 / 2026 **
Project Complete 2029 / 2028

*   With FY 2017 work plan funding

** Without FY 2017 work plan funding
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Activity Baseline Current

Award RCC Option 1 (w/ 

concrete)

NA May 17

Award RCC Option 2 (w/ 

concrete)

NA Jun 17

Stilling Basin Model FY17 Feb 17

Dredging RTA FY17 May 17
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Discussion
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M22-M27 Contract – Cofferwall Formwork

RCC Contract – Excavation by airlifting inside bellies of coffer box 

sheet piling


